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Co- Executive Director Approved Task Order
Amendments

Description Company Budget
Estimate ($)

Task Order Amendments

Task Order 6, Amendment 9 — Land Management HMG 0
° Extend Period of Performance to December 31, 2017
Task Order 10, Amendment 9 - Utilities Design and HMG 0
Identification
° Extend Period of Performance to December 31, 2017
Task Order 11, Amendment 5 — Reach 6 and CR-20 Bridge HMG (5178,167.21)

° Task Order closeout Amendment

Task Order 14, Amendment 5 — Transportation and Local HMG 0
Drainage Master Plans South
° Extend Period of Performance to June 30, 2017
Task Order 15, Amendment 5 — Draft Operations Plan HMG 0
° Extend Period of Performance to December 31, 2017

Total Task Order Amendments ($178,167.21)




Recommended Contracting Actions Summary
Construction Change Orders

Budget
Description Company Estimate ($)
Construction Change Orders ‘
6.a.1 WP-42A.1/A.3, 4t Street Pump Station ICS, Inc. 2,386.00

Change Order 08

e Reprogram display to match the 2nd St. N Pump Station
display for operational consistency

e Add Generator Building Fuel Storage Area Drainage
solution

Total Construction Change Orders 2,386.00




